

# Lane Closure Report 12-3 thru 12-9

## Revision 1

### Abbreviations

Page 1

Revisions

Long Term Closures

EB: East Bound

WB: West Bound

DL: Driving Lane

PL: Passing Lane

CL: Center Lane

OS: Outside Shoulder

IS: Inside Shoulder

Date	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes
Mon. 12/5	3.4 - 4.6	Hammond	WB - 10' Width Restriction	12:00 AM	12:00 AM	Central	Bridge Repair	Rieth-Riley / TCS	24 Hour Continuous 10' Width Restriction Ends Thursday 12/8 at 9:00 PM - No Oversize Loads Permitted
	4.6 - 3.4	Hammond	WBDL	12:00 AM	12:00 AM	Central	Bridge Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Thursday 12/8 at 9:00 PM
	Exit 5	Hammond	EB Exit Ramp	8:00 AM	5:00 PM	Central	Raised Pavement Markings	TCS	Moving Operation - Note: Ramp will remain open - Will shift traffic over
	Exit 5 Closed	Hammond	WB Entrance Ramp Closed	12:00 AM	12:00 AM	Central	Bridge Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Thursday 12/8 at 9:00 PM - Detour is in Place: Use Exit 10 - From Cline Ave Exit North on SR 912 to SR 312 West to US 41 North on US 41 to Calumet Ave
	Exit 5	Hammond	EB IS & OS Shoulder Exit Ramp	7:00 AM	5:00 PM	Central	WWD System Install	Martell / TCS	Note: Ramp will remain open
	12.9 - 13.1 Exit 14A Plaza	Gary	WBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	13.8 - 14 Exit 14A Plaza	Gary	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	20 - 20.5 Exit 21 Plaza	Lake Station	WBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	20.1 - 20.3 Exit 21 Plaza	Lake Station	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	Exit 23 Willow Creek Plaza	Portage	WBOS Shoulder Exit Ramp	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	23.5 - 23.7 Willow Creek Plaza	Portage	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	24 - Portage	Portage	EB & WB Toll Plaza	8:00 AM	2:00 PM	Central	Cleaning & Sealing Lanes	Roadway	Note: Plaza will remain open
	24 - 24.2 Portage Plaza	Portage	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	32.4 - 33.4	Valparaiso - Michigan City	EBPL	12:00 AM	12:00 AM	Central	Cable Rail Repair	LaPorte Const. / TCS	24 Hour Continuous Closure Ends Wednesday, 12/7 at 3:00 PM
	33.5 - 31.5	Michigan City - Valparaiso	WBDL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	48 - 50	Michigan City - South Bend	EB & WB PL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	56 - 58.6	LaPorte - South Bend	EBDL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	59 - 58	South Bend - LaPorte	WBPL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM

# Lane Closure Report 12-3 thru 12-9

# Revision 1

### Abbreviations

Revisions

Long Term Closures

EB: East Bound      WB: West Bound  
 DL: Driving Lane    PL: Passing Lane    CL: Center Lane  
 OS: Outside Shoulder    IS: Inside Shoulder

Date	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes
Mon. 12/5	123 - 156.9	Howe - Ohio Turnpike	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Bridge Sweeping / Pothole Patching	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas Lane Shift to Driving Lane at MM 127.8 - 24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM Lane Shift to Driving Lane at MM 143.4 - 24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM 24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM
	128.2 - 127.5	Angola - Howe	WBPL	12:00 AM	12:00 AM	Eastern	Bridge Deck Patching	LaPorte Const. / TCS	
	143 - 145.4	Angola	EBPL	12:00 AM	12:00 AM	Eastern	Bridge Deck Patching	LaPorte Const. / TCS	
	153.3 - 153.7	Angola - Ohio Turnpike	EBDL	12:00 AM	12:00 AM	Eastern	Bridge Deck Patching	LaPorte Const. / TCS	
Tues. 12/6	3.4 - 4.6	Hammond	WB - 10' Width Restriction	12:00 AM	12:00 AM	Central	Bridge Repair	Rieth-Riley / TCS	24 Hour Continuous 10' Width Restriction Ends Thursday 12/8 at 9:00 PM - No Oversize Loads Permitted
	4.6 - 3.4	Hammond	WBDL	12:00 AM	12:00 AM	Central	Bridge Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Thursday 12/8 at 9:00 PM
	Exit 5 Closed	Hammond	WB Entrance Ramp Closed	12:00 AM	12:00 AM	Central	Bridge Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Thursday 12/8 at 9:00 PM - Detour is in Place: Use Exit 10 - From Cline Ave Exit North on SR 912 to SR 312 West to US 41 North on US 41 to Calumet Ave
	Exit 5	Hammond	EB IS & OS Shoulder Exit Ramp	7:00 AM	5:00 PM	Central	WWD System Install	Martell / TCS	Note: Ramp will remain open
	Exit 5	Hammond	EB Exit to Calumet Ave	8:00 AM	5:00 PM	Central	Paint Detail	TCS	Moving Operation - Note: Ramp will remain open - Will shift traffic over
	12.9 - 13.1 Exit 14A Plaza	Gary	WBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	13.8 - 14 Exit 14A Plaza	Gary	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	20 - 20.5 Exit 21 Plaza	Lake Station	WBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	20.1 - 20.3 Exit 21 Plaza	Lake Station	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	Exit 23 - Willow Creek Plaza	Portage	WBOS Shoulder Exit Ramp	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	23.5 - 23.7 Willow Creek Plaza	Portage	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	24 - Portage	Portage	EB & WB Toll Plaza	8:00 AM	2:00 PM	Central	Cleaning & Sealing Lanes	Roadway	Note: Plaza will remain open
	24 - 24.2 Portage Plaza	Portage	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	27.4 - 26.6 32.4 - 33.4	Valparaiso - Portage Valparaiso - Michigan City	WBDL EBPL	8:00 AM 12:00 AM	8:00 PM 12:00 AM	Central Central	Concrete Leveling Cable Rail Repair	A-1 Concrete/TCS LaPorte Const. / TCS	24 Hour Continuous Closure Ends Wednesday, 12/7 at 3:00 PM
	33.5 - 31.5	Michigan City - Valparaiso	WBDL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	48 - 50	Michigan City - South Bend	EB & WB PL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
Exit 49	LaPorte	EB & WB Exit Ramp	8:00 AM	5:00 PM	Central	Paint Detail	TCS	Moving Operation - Note: Ramp will remain open - Will shift traffic over	
56 - 58.6	LaPorte - South Bend	EBDL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM	

# Lane Closure Report 12-3 thru 12-9

## Revision 1

### Abbreviations

Page 3

Revisions

Long Term Closures

EB: East Bound

WB: West Bound

DL: Driving Lane

PL: Passing Lane

CL: Center Lane

OS: Outside Shoulder

IS: Inside Shoulder

Date	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes
<b>Tues. 12/6</b>	59 - 58	South Bend - LaPorte	WBPL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	Exit 72	South Bend	EB & WB Exit Ramp	8:00 AM	5:00 PM	Central	Paint Detail	TCS	Moving Operation - Note: Ramp will remain open - Will shift traffic over
	Exit 92	Elkhart	EB & WB Exit Ramp	8:00 AM	5:00 PM	Central	Paint Detail	TCS	Moving Operation - Note: Ramp will remain open - Will shift traffic over
	123 - 156.9	Howe - Ohio Turnpike	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Bridge Sweeping / Pothole Patching	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	128.2 - 127.5	Angola - Howe	WBPL	12:00 AM	12:00 AM	Eastern	Bridge Deck Patching	LaPorte Const. / TCS	Lane Shift to Driving Lane at MM 127.8 - 24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM
	143 - 145.4	Angola	EBPL	12:00 AM	12:00 AM	Eastern	Bridge Deck Patching	LaPorte Const. / TCS	Lane Shift to Driving Lane at MM 143.4 - 24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM
	153.3 - 153.7	Angola - Ohio Turnpike	EBDL	12:00 AM	12:00 AM	Eastern	Bridge Deck Patching	LaPorte Const. / TCS	24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM
<b>Wed. 12/7</b>	3.4 - 4.6	Hammond	WB - 10' Width Restriction	12:00 AM	12:00 AM	Central	Bridge Repair	Rieth-Riley / TCS	24 Hour Continuous 10' Width Restriction Ends Thursday 12/8 at 9:00 PM - No Oversize Loads Permitted
	4.6 - 3.4	Hammond	WBDL	12:00 AM	12:00 AM	Central	Bridge Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Thursday 12/8 at 9:00 PM
	Exit 5 Closed	Hammond	WB Entrance Ramp Closed	12:00 AM	12:00 AM	Central	Bridge Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Thursday 12/8 at 9:00 PM - Detour is in Place: Use Exit 10 - From Cline Ave Exit North on SR 912 to SR 312 West to US 41 North on US 41 to Calumet Ave
	Exit 5	Hammond	EB IS & OS Shoulder Exit Ramp	7:00 AM	5:00 PM	Central	WWD System Install	Martell / TCS	Note: Ramp will remain open
	12.9 - 13.1 Exit 14A Plaza	Gary	WBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell / TCS	Note: Shoulder Closure only
	13.8 - 14 Exit 14A Plaza	Gary	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell / TCS	Note: Shoulder Closure only
	20 - 20.5 Exit 21 Plaza	Lake Station	WBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell / TCS	Note: Shoulder Closure only
	20.1 - 20.3 Exit 21 Plaza	Lake Station	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell / TCS	Note: Shoulder Closure only
	Exit 23 Willow Creek Plaza	Portage	WBOS Shoulder Exit Ramp	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell / TCS	Note: Shoulder Closure only
	Exit 23 Willow Creek Plaza	Portage	EB & WB Toll Plaza	8:00 AM	2:00 PM	Central	Cleaning & Sealing Lanes	Roadway	Note: Plaza will remain open
	23.5 - 23.7 Willow Creek Plaza	Portage	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell / TCS	Note: Shoulder Closure only
	24 - 24.2 Portage Plaza	Portage	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell / TCS	Note: Shoulder Closure only
	32.4 - 33.4	Valparaiso - Michigan City	EBPL	12:00 AM	3:00 PM	Central	Cable Rail Repair	LaPorte Const. / TCS	

# Lane Closure Report 12-3 thru 12-9

## Revision 1

### Abbreviations

Page 4

Revisions

Long Term Closures

EB: East Bound

WB: West Bound

DL: Driving Lane

PL: Passing Lane

CL: Center Lane

OS: Outside Shoulder

IS: Inside Shoulder

Date	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes
Wed. 12/7	33.5 - 31.5	Michigan City - Valparaiso	WBDL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	48 - 50	Michigan City - South Bend	EB & WB PL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	56 - 58.6	LaPorte - South Bend	EBDL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	59 - 58	South Bend - LaPorte	WBPL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	Exit 121	Howe	Oversize Lane Closed	7:00 AM	12:00 AM	Eastern	Modernized Lane Equip. & Processing	ITRCC	24 Hour Continuous Closure Ends Saturday 12/10 at 6:00 PM - Note: Oversize lane only closed - Toll Plaza will remain open
	123 - 156.9	Howe - Ohio Turnpike	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Bridge Sweeping / Pothole Patching	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	128.2 - 127.5	Angola - Howe	WBPL	12:00 AM	12:00 AM	Eastern	Bridge Deck Patching	LaPorte Const. / TCS	Lane Shift to Driving Lane at MM 127.8 - 24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM
143 - 145.4	Angola	EBPL	12:00 AM	12:00 AM	Eastern	Bridge Deck Patching	LaPorte Const. / TCS	Lane Shift to Driving Lane at MM 143.4 - 24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM	
153.3 - 153.7	Angola - Ohio Turnpike	EBDL	12:00 AM	12:00 AM	Eastern	Bridge Deck Patching	LaPorte Const. / TCS	24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM	
Thurs. 12/8	3.4 - 4.6	Hammond	WB - 10' Width Restriction	12:00 AM	9:00 PM	Central	Bridge Repair	Rieth-Riley / TCS	10' Width Restriction - No Oversize Loads Permitted
	4.6 - 3.4	Hammond	WBDL	12:00 AM	9:00 PM	Central	Bridge Repair	Rieth-Riley / TCS	
	Exit 5 Closed	Hammond	WB Entrance Ramp Closed	12:00 AM	9:00 PM	Central	Bridge Repair	Rieth-Riley / TCS	Detour is in Place: Use Exit 10 - From Cline Ave Exit North on SR 912 to SR 312 West to US 41 North on US 41 to Calumet Ave
	Exit 5	Hammond	EB IS & OS Shoulder Exit Ramp	7:00 AM	5:00 PM	Central	WWD System Install	Martell / TCS	Note: Ramp will remain open
	12.9 - 13.1 Exit 14A Plaza	Gary	WBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	13.8 - 14 Exit 14A Plaza	Gary	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	20 - 20.5 Exit 21 Plaza	Lake Station	WBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	20.1 - 20.3 Exit 21 Plaza	Lake Station	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	Exit 23 - Willow Creek Plaza	Portage	WBOS Shoulder Exit Ramp	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	Exit 23 Willow Creek Plaza	Portage	EB & WB Toll Plaza	8:00 AM	2:00 PM	Central	Cleaning & Sealing Lanes	Roadway	Note: Plaza will remain open
23.5 - 23.7 Willow Creek Plaza	Willow Creek	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only	

# Lane Closure Report 12-3 thru 12-9

## Revision 1

### Abbreviations

Revisions

Long Term Closures

EB: East Bound

WB: West Bound

DL: Driving Lane

PL: Passing Lane

CL: Center Lane

OS: Outside Shoulder

IS: Inside Shoulder

Date	Mile Marker	City (Area)	Direction	Start Time	End Time	Time Zone	Task	Contractor	Notes
Thurs. 12/8	24 - 24.2 Portage Plaza	Portage	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	33.5 - 31.5	Michigan City - Valparaiso	WB DL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	48 - 50	Michigan City - South Bend	EB & WB PL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	56 - 58.6	LaPorte - South Bend	EB DL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	59 - 58	South Bend - LaPorte	WB PL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	Exit 121 123 - 156.9 128.2 - 127.5 143 - 145.4 153.3 - 153.7	Howe Howe - Ohio Turnpike Angola - Howe Angola Angola - Ohio Turnpike	Oversize Lane Closed EB & WB DL & PL WB PL EB PL EB DL	12:00 AM 7:00 AM 12:00 AM 12:00 AM 12:00 AM	12:00 AM 3:00 PM 12:00 AM 12:00 AM 12:00 AM	Eastern Eastern Eastern Eastern Eastern	Modernized Lane Equip. & Processing Bridge Sweeping / Pothole Patching Bridge Deck Patching Bridge Deck Patching Bridge Deck Patching	ITRCC Roadway LaPorte Const. / TCS LaPorte Const. / TCS LaPorte Const. / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 6:00 PM - Note: Oversize lane only closed - Toll Plaza will remain Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas Lane Shift to Driving Lane at MM 127.8 - 24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM Lane Shift to Driving Lane at MM 143.4 - 24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM 24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM
Fri. 12/9	Exit 5	Hammond	EB IS & OS Shoulder Exit Ramp	7:00 AM	5:00 PM	Central	WWD System Install	Martell / TCS	Note: Ramp will remain open
	12.9 - 13.1 Exit 14A Plaza	Gary	WBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	13.8 - 14 Exit 14A Plaza	Gary	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	20 - 20.5 Exit 21 Plaza	Lake Station	WBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	20.1 - 20.3 Exit 21 Plaza	Lake Station	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	Exit 23 - Willow Creek Plaza	Willow Creek	WBOS Shoulder Exit Ramp	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	23.5 - 23.7 Willow Creek Plaza	Willow Creek	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	24 - Portage	Portage	EB & WB Toll Plaza	8:00 AM	2:00 PM	Central	Cleaning & Sealing Lanes	Roadway	Note: Plaza will remain open
	24 - 24.2 Portage Plaza	Portage	EBOS Shoulder	7:00 AM	5:00 PM	Central	Quazite Box Install	Martell /TCS	Note: Shoulder Closure only
	33.5 - 31.5	Michigan City - Valparaiso	WB DL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	48 - 50	Michigan City - South Bend	EB & WB PL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	56 - 58.6	LaPorte - South Bend	EB DL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM
	59 - 58	South Bend - LaPorte	WB PL	12:00 AM	12:00 AM	Central	Approach Repair	Rieth-Riley / TCS	24 Hour Continuous Closure Ends Saturday 12/10 at 8:00 PM

# Lane Closure Report 12-3 thru 12-9

## Revision 1

### Abbreviations

Page 6

Revisions

Long Term Closures

EB: East Bound

WB: West Bound

DL: Driving Lane

PL: Passing Lane

CL: Center Lane

OS: Outside Shoulder

IS: Inside Shoulder

Date	Mile Marker	City (Area)	Direction	Time			Task	Contractor	Notes
				Start Time	End Time	Zone			
Fri. 12/9	Exit 121	Howe	Oversize Lane Closed	12:00 AM	12:00 AM	Eastern	Modernized Lane Equip. & Processing	ITRCC	24 Hour Continuous Closure Ends Saturday 12/10 at 6:00 PM - Note: Oversize lane only closed - Toll Plaza will remain open
	123 - 156.9	Howe - Ohio Turnpike	EB & WB DL & PL	7:00 AM	3:00 PM	Eastern	Bridge Sweeping / Pothole Patching	Roadway	Moving Operation - Note: Crew will switch lanes during shift - Will skip around construction areas
	128.2 - 127.5	Angola - Howe	WBPL	12:00 AM	12:00 AM	Eastern	Bridge Deck Patching	LaPorte Const. / TCS	Lane Shift to Driving Lane at MM 127.8 - 24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM
	143 - 145.4	Angola	EBPL	12:00 AM	12:00 AM	Eastern	Bridge Deck Patching	LaPorte Const. / TCS	Lane Shift to Driving Lane at MM 143.4 - 24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM
	153.3 - 153.7	Angola - Ohio Turnpike	EBDL	12:00 AM	12:00 AM	Eastern	Bridge Deck Patching	LaPorte Const. / TCS	24 Hour Continuous Closure Ends Tuesday 12/13 at 3:00 PM